


FINAL REPORT

“TẾT LUÔN VUI” - PROJECT



FPT University | SSG104
Date: March 2026

Contents

1. Abstract	2
Background	2
Project Objective.....	2
Project Activities.....	2
Outcomes	2
Conclusion	3
2. Introduction.....	3
Context.....	3
Project Aim	3
Project Objectives	3
3. Goals, Achievements, and Problems	3
Goals	3
Achievements.....	4
Problems	4
4. Recommendation and Improvement	4
Recommendations	4
Improvements	5
5. Conclusion	5
6. References.....	5
7. Appendix.....	5
Improvements	5
Financial Summary	5

1. Abstract

Background

In recent years, sustainable consumption and social responsibility have become increasingly important in modern society. However, implementing student-led projects that combine business activities with social impact often requires initial financial resources, which may not always be available.

During traditional holidays such as Tet, the need for community support becomes more significant, especially for disadvantaged individuals. Therefore, student initiatives that aim to contribute to society play an essential role in promoting social responsibility and collective awareness.

Project Objective

The “Tết Luôn Vui” project was initially designed to combine small-scale business activities with fundraising efforts to support disadvantaged communities during the Tet holiday. The original plan included selling food products and handmade crafts as well as organizing experiential workshops.

However, due to limitations in initial funding, the project was unable to fully implement the planned business model. As a result, the team decided to adjust the strategy and focus on direct fundraising activities.

Project Activities

After revising the implementation plan, the project focused on the following activities:

- Mobilizing direct financial contributions from team members and supporters.
- Promoting the project’s social message through communication channels.
- Collecting and consolidating contributions in a transparent manner.
- Transferring the total donated amount to the Vietnam Fatherland Front to support social welfare activities.

Outcomes

Despite the change in implementation strategy, the project achieved its core objective of contributing to the community. The team successfully collected donations and ensured that all funds were transferred to a recognized social organization.

This outcome demonstrates that even without a fully executed business model, meaningful social impact can still be achieved through alternative approaches.

Conclusion

The project highlights the importance of adaptability in project management. Although the original plan could not be fully realized, the team effectively adjusted its approach to ensure that the primary goal of supporting the community was achieved.

2. Introduction

Context

In student-led projects, financial constraints are a common challenge that can directly affect implementation feasibility. Many projects rely on initial capital to operate business activities such as product sales or workshops. Without sufficient funding, these activities may not be executed as planned.

At the same time, Tet is a period when social support is especially meaningful. This creates both an opportunity and a responsibility for students to contribute to the community in practical ways.

Project Aim

The project aims to contribute to community support during Tet through fundraising activities, while also promoting social responsibility among students.

Project Objectives

- Raise funds to support disadvantaged individuals and communities.
- Promote awareness of social responsibility among students.
- Demonstrate flexibility in project execution under constraints.
- Ensure transparency and accountability in financial contributions.

3. Goals, Achievements, and Problems

Goals

The project initially aimed to:

- Organize fundraising through product sales.
- Promote handmade and food products.
- Conduct workshops to engage participants.
- Generate funds for charitable purposes.

Achievements

Although the original business activities were not fully implemented, the project achieved several important outcomes:

- Successfully adapted the project plan to fit real-world constraints.
- Mobilized financial contributions from team members and supporters.
- Completed the donation process to the Vietnam Fatherland Front.
- Maintained the core objective of contributing to social welfare.

These achievements demonstrate that flexibility and problem-solving are critical factors in project success.



Problems

During the implementation, the project encountered several challenges:

- Insufficient initial funding to execute the planned business activities.
- Inability to organize workshops or large-scale selling activities.
- The need to modify the project strategy during execution.

4. Recommendation and Improvement

Recommendations

Based on the project experience, the following recommendations are proposed:

- Secure initial funding before implementing business-based projects.
- Develop alternative plans in case of financial constraints.
- Strengthen early-stage planning and feasibility analysis.
- Improve communication strategies to attract external support.

Improvements

Future projects could be improved by:

- Establishing backup strategies for risk management.
- Expanding collaboration with sponsors or partners.
- Increasing promotion efforts to reach a wider audience.
- Allocating clearer roles and responsibilities within the team.

5. Conclusion

Overall, the “Tet Luon Vui” project did not fully implement its original business model due to financial limitations. However, the team demonstrated strong adaptability by shifting to a direct fundraising approach.

Through this adjustment, the project successfully fulfilled its primary objective of contributing to the community. The experience highlights the importance of flexibility, problem-solving, and commitment in achieving meaningful outcomes.

6. References

- Internal project planning documents.
- Financial records and donation proof.
- Communication materials and social media content.

7. Appendix

Improvements

- Initial planning for product sales and workshops.
- Transition to direct fundraising strategy.
- Donation process and financial consolidation.

Financial Summary

- Total Incomes: 3,545,000 VND
- Total Expenses: 1,000,000 VND
- Net Profit: 2,545,000 VND
- Donation Method: Bank Transfer
- Recipient: Vietnam Fatherland Front